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State Project ID: 1206-06-79 Update Date: September 19, 2021
US 12, Dane County

Whitney Way to 1-39/90

Madison

Project Weekly Update
(Madison Beltline Construction)

General Project Information —
WisDOT is making the following improvements on the Madison Beltline (US 12) between the
Whitney Way exit and 1-39/90 interchange.

o Resurface to address deteriorating pavement,

e Improve existing drainage deficiencies,

o Replace the existing median barrier wall, and

e Upgrade the Beltline median shoulders to be used part-time as travel lanes.

Traffic Impacts:

¢ Nighttime single and double lane closures will be occurring from approximately 1-39 to
Whitney Way for the EB and WB Beltline from 6:30 PM to 6:00 AM. Daytime shoulder
closures will also be taking place for the EB and WB Beltline between Agricultural Drive
to Fish Hatchery Road.

o Various ramp closures from Seminole Highway to Stoughton Road will also be taking
place throughout any given night.

e EB and WB Beltline long term HMA paving operations will continue for the remainder of
the construction season.

e Median daytime lane closures from 9am to 2pm are anticipated for the EB and WB
Beltline from approximately John Nolan Drive to approximately Whitney Way starting
Monday, September 20.

¢ Nighttime rolling slowdowns utilizing Wisconsin State Patrol will be utilized September
20 through September 23 for erection of overhead sign structures. The nighttime rolling
slowdowns are anticipated from 11:30pm to approximately 2am.

Please refer to the following website link for anticipated specific closure locations
(https://projects.511wi.gov/flexlane/closures/). Please note that work is weather dependent
and may be subject to change.

Work this week (week of 9/20/21)

o Crews will continue survey and layout operations throughout the project.

o Crews will continue median finish grading operations for concrete base from the Park Street
to Seminole Highway.

o Crews will continue placing concrete base in the median from Park Street to Seminole
Highway.

o Crews will continue barrier wall placement from Park Street to Fish Hatchery Road.

o Crews will continue placement of barrier wall transitions at sign structures from Park Street
to Seminole Highway.

o Crews will continue forming and pouring sign bases from Fish Hatchery Road to Seminole
Highway.

o Crews will continue HMA paving EB and WB between Fish Hatchery Road and the Yahara
River bridge.
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Crews will continue replacing overhead Type | signs and installing overhead sign structures.
Crews will continue electrical installations throughout the project.

Crews will continue placing gravel shoulders from the Yahara River bridge to 1-39.

Crews will continue placing permanent pavement markings from the Yahara River bridge to
I-39 and from the Yahara River bridge to John Nolan Drive.

Crews will continue drilling sign structure shafts between Verona Road and Whitney Way.

Milling operations prior to HMA paving.

Work scheduled for the next week (week of 9/27/2021)

Crews will continue survey and layout operations.

Crews will continue electrical installations throughout the project.

Crews will continue finish grading operations for concrete base from Fish Hatchery Road to
Seminole Highway.

Crews will continue placing concrete base from Rimrock Road to Seminole Highway.
Crews will continue barrier wall placement from Park Street to Seminole Highway.

Crews will continue placement of barrier wall transitions at sign structures from Park Street
to Seminole Highway.

Crews will continue HMA paving EB and WB between Fish Hatchery Road to the Yahara
River Bridge.

Crews will continue forming and pouring sign structures between Park Street and Seminole
Highway.

Crews will continue overhead sign structure and sign installations throughout the project.
Crews will continue placing permanent pavement markings from the Yahara River bridge to
Park Street.
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Milling operations prior to HMA paving.  
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Contact information

Trenton Diehl, Strand Associates, Inc.- Project Leader
Email: trenton.diehl@strand.com
If you would like to be added to the weekly update distribution list, please email your name and

email address to trenton.diehl@strand.com. Thank you for your patience and understanding
throughout this construction season.

Project Website
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USH 12/18 looking west from Agriculture Drive (permanent pavement marking installation).
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USH 12/18 looking west from Agriculture Drive (permanent pavement marking installation).


